Project's Milestones

The Land

4.1 Acres of land was purchased on palladium way (North Burlington)

Jan 2016



Mar 2015





Fundraising Started

Fundraising started for the construction phase

Rezoning Application

Rezoning Application submitted and deemed complete by the City of Burlington



Dec 2017



Jan 2018



Neighbourhood Meeting

The first Neighborhood meeting

was held at the Haber Centre with positive feedback from the wider **Burlington community**

Application Approved

Rezoning Application unanimously approved by the City of Burlington. Alhamdulillah!



Sep 2018



Dec 2018



2018 Year End Fundraising

fundraising efforts we raised \$250,000 in 2018

Alhamdulillah through various

The Community Voted and

Name Finalized

we selected a name for our New Islamic Centre

Site Plan Application

Initial Site Plan Application submitted to the City of Burlington





Feb 2019

Mar 2019



Initiated new fundraising campaigns

• The Million Dollar Campaign

Fundraising Campaigns

• A Prayer Space Campaign Building Block Campaign


- · Fundraising at other Masajid

Feb 2020





up the hold on 30% of our land



Successfully completed a Virtual

Virtual Fundraising



May 2020



June 2020



July 2020

Alhamdulillah!

Reached \$2.5M + \$1M in pledges

Reached The \$2M Mark

Alhamdulillah reached the \$2M

Mark through the various fundraising efforts

Draft Site Plan Approval

Obtained Draft Site Plan

approval from the City





Mar 2021

Started the Detailed Design Phase

February 2021

April 2022

Working on the detailed interior design while awaiting the Final Site Plan approval





Fundraising Campaigns

Alhamdulillah! Reached \$3M + \$2M in pledges



June 2022

2022 Year End Campaign

approval from the City



Building Permit Application



April 2023



Building Permit application submitted to the city of Burlington

July 2023

December 2022



Fundraising update

Alhamdulillah Reached \$3.6M + \$2M in pledges

August 2023

Alhamdulillah!

Obtaining 3 competitive quotes for every package

Issued Buidling

packages for Tender



Building Permit Approval Obtained the Building Permit

November 2023



